

Highland Park Village

Parking and Transportation Demand Management

September 20, 2022



Tom Brown

TBrown@nelsonnygaard.com

Donato Perez

DPerez@nelsonnygaard.com

Agenda



Project updates



Discussion



Next steps



Project updates



Where are we in the project?

1. Met with Highland Park Village representatives on August 1st
2. Coordinated with the Village to get answers to some of our questions in order to build out our parking management profile of the site – received partial answers September 9th
3. Conducted field work at the Village to familiarize and identify initial strengths and weaknesses of the site
4. Planning for community engagement meeting on October 3rd to learn from the public what about the parking scheme is working and not working
5. Planned data collection and tenant/visitor survey at later date



Discussion



**Do you have a favorite memory of
Highland Park Village?**

If you could change two things about parking at Highland Park Village, what would they be?

- *What would these changes mean for shop/business owners?*
- *What would these changes mean for visitors?*
- *What would these changes mean for neighbors?*

What about the current parking scheme do you think is working?

- *From the perspective of shop/business owners?*
- *From the perspective of visitors?*
- *From the perspective of neighbors?*

What about the current parking scheme do you think is not working?

- *From the perspective of shop/business owners?*
- *From the perspective of visitors?*
- *From the perspective of neighbors?*



Next Steps

What you can expect next time we meet

- Update shared parking model based on:
 - Feedback from the community & the feedback we've heard here
 - Data collection efforts
- Summary of how data collection influenced shared parking model updates
- Check-in with Council that data collection results make sense

Thank you!



Tom Brown

TBrown@nelsonnygaard.com

Donato Perez

DPerez@nelsonnygaard.com